

1. Branch Projects

L/EE Project Control Form

Project Number	Short Title	Hours Allocated	Unused Balance	Percent Complete	Adjusted Balance	Due Dates			Responsible Analyst	Comments
						L/EE	D/I	Action		
36.900	Methodology	167	50	50	150	4/15/58	5/1/58	6/1/50	25X1A9a	Not yet received from Mr. [REDACTED]
36.904	Radar Industry of the USSR	1070	--	95	50	Under Review				
36.905	Prices, Costs, Productivity	680	--	80	50	1/1/58	1/15/58	2/1/58		
36.1556	Electron Tube Industry	131	--	80	50	Indeterminate				
36.1557	Precision Machinery and Controls Industry of USSR	200	179	27	180	Exploratory				
36.1689	External Contract Supervision	200	38	90	40	No publication				
36.1690	Feedback Controls & Computers	200	192	0	190	Exploratory				
36.1935	Trends in Electronics Industry of the USSR	250	250	0	250	5/1/58	6/1/58	7/1/58		
36.1936	Sino-Sov Bloc Production of Microwave Equipment	200	200	0	250	9/15/58	10/15/58	11/15/58		
	Trends in Communist China(RR)	200	200	Proposed	200	6/1/58	7/1/58	8/1/58		
	Reorganization of Soviet Electronics Industry (IM)	100	100	Proposed	100	4/1/58	5/1/58	6/1/58		
					1510					

(When Filled In)

2. Area-Wide Projects

I/EE Project Control Form

Project Number	Short Title	Hours Allocated	Unused Balance	Percent Complete	Adjusted Balance	Due Dates			Responsible Analyst	Comments
						I/EE	I/EE	Action		
10.1802	EnSats Development - 1963	75	75	0	75			12/20/57	25X1A9a	
10.1803	Chinese Communist Capabilities	50	50	0	50	9/1/58	10/1/58	11/1/58		
10.1806	Soviet Capabilities	50	50	0	100*	5/2/58	6/2/58	7/2/58		
10.1813	Poland MIS	25	25	0	25	As Requested				
10.1836	Soviet Capabilities (NATO)	20	20	0	20			12/20/57		
10.2020	Hungary	Consultation			10	As Requested				
10.2029	Index of Soviet Production			0	100*	3/15/58		4/15/58		
20.1881	Electric Power Consumption in the USSR	Consultation		0	10	As Requested				
30.1783	Soviet Atomic Energy Program	100	100	0	100	As Requested				
30.1804	Air Defense MIS	150	150	0	150	Indefinite				
30.1805	Soviet Military Expenditures	70	70	0	150*	5/1/58	6/1/58	7/2/58		
30.1826	MIS USSR	150	150	0	150	9/31/58	10/31/58	11/31/58		
30.1830	MIS East Germany	50	50	0	100*	7/30/58	8/31/58	9/30/58		
30.1864	Production of Specified Industries in Sino-Sov Bloc	60	60	0	60	4/20/58	4/25/58	4/25/58		

\* Hours requested to finish project have, after re-examination been adjusted upward somewhat.

(When Filled In)

U/EE Project Control Form

Project Number	Short Title	Base Allocated	Unmet Balance	Percent Complete	Approved Balance	Due Dates			Responsible Agency	Comments
						Start	End	Revision		
30.1884	Export of Bloc Military Equipment to Mid-East			0	50	12/24/58	1/1/58	2/1/58	25X1A9a	
40.1808	Sino-Soviet Foreign Economic Policy in Underdeveloped Areas.	60	60	0	60	Indefinite				
40.1810	Egypt	20	20	0	20	Consultation				
40.1833	Comm. China's Trade and Transport	50	50	0	50	2/1/58	2/15/58	3/1/58		
40.1834	Bloc Economic Activities (Jan 58 estimate)	20	20	0	20	Consultation				
40.1835	Bloc Economic Activities (Jul 58 estimate)	20	20	0	20	Consultation				
Total Area-Wide Support					1320					

(When Filled In)